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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 946 Date: 08-Oct-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 491

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to prepare for surveying the SAS bikepath with District 4 surveyors for ADA compliance. It has
been decided to use conventional surveying techniques to define the cross slope for legal reasons instead
of solely relying on the LIDAR scanning technology.

- Attended a field meeting at 10:00am with ABF engineer Levi Gatsos and Lalit Mathur on the W2
punchlist. Basically the items submitted per John Lyons email to ABF to be used in the GED meeting were
reviewed.

// E2 Cap Beam Shear Key Retrofit //

- ABF crews installed plug bolts in the all four Shear Keys today per the Hochang shop drawings and Bob
Brignano's email sent out today. Also ABF ironworkers began to prepare for falsework lowering member
installation at the bottom of the S1/S2 Shear Key retrofit soffit beams. See Brian Wolcott's diary for ABF
labor/equipment and Pamela Gagnier's diary for Concos labor/equipment.

Attachment

Another W2 cable tie-down (W-Line far SW pipe) HDPE cover which
has slipped off of the bottom pipe.

Difference in elevation of the W2 precast cover slab observed on the E-
Line SW corner.
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Plug bolts installed on the S2 Shear Key lower housing today. Rust on the S1 Shear Key retrofit south side plate bolts which needs to
be painted by the Contractor.
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